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KCIA TENANT ADVISORY

DATE: June 23, 2010

TO: King County International Airport Tenants
Distributed by e-mail and fax

FROM: Robert I. Burke AAE, Airport Director

SUBJECT: Taxiway Alpha Rehabilitation Project Update

The Federal Aviation Administration (FAA) has recently informed the Airport that
funding for Phase I of the Rehabilitation of Taxiway Alpha is not available this
construction season. Based on this, the Airport has postponed the project for 2010.

FAA officials have indicated that funding may become available later this year, but not in
time to perform any components of the project. Should this occur, the Airport will rebid
the project for the 2011 construction season.

Rehabilitation of Taxiway Alpha involves replacement and repair of concrete and asphalt
pavements, storm drainage, signage and lighting improvements estimated at $22 Million,
ninety-five percent of which is eligible for federal funding.

In the interim, the Airport will be scheduling routine maintenance including crack
sealing, concrete repairs and painting to maintain the integrity of the taxiway facility.
Any required closures will be coordinated with users in advance to limit operational
impacts.

We will continue to keep you informed of any developments regarding this project.
If you have any questions please contact Chris Hall in Airport Operations at
(206) 296-7458.




